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1 Work Performed This Month

1) Porting Calorimetry for ORCA 770-780 releases has been done. 2) Gen-
erating Graviton datasets (Caltech has this responsibility). 3) Installations
on new TeraGrid was done. ORCA IA 64 porting was stopped on request of
CCS. 4) Statistical analysis of PBS jobs at NCSA is in progress.

2 Status of Deliverables

1) Porting Calorimetry for ORCA 770-780 releases has been done. 2) Gen-
erating Graviton datasets (Caltech has this responsibility). 3) Installations
on new TeraGrid was done. ORCA IA 64 porting was stopped on request of
CCS. 4) Statistical analysis of PBS jobs at NCSA is in progress.

3 Plans For Next Month

1) Calorimetry redesign. 2) preparations for the new round of Caltech pro-
duction with ORCA7 on IA32/IA64. 3) statistical analysis of our PBS tasks
on platinum. 4) Graviton study for March-June presentation on CMS

4 Longer Term Plans

1) Calorimetry redesign. 2) preparations for the new round of Caltech pro-
duction with ORCA7 on IA32/IA64. 3) statistical analysis of our PBS tasks
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on platinum. 4) Graviton study for March-June presentation on CMS

5 Links To Supporting Documentation

• http://www.cacr.caltech.edu/ litvin/rprom-2004-02-09.pdf
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